	А	ט	C	U	L	į i	U	11	
1	Task	Start	End	Duration					
2	Requirements	9/1/2025	10/2/2025	31					
3	Design	10/3/2025	10/30/2025	27					
4	Implementation	10/31/2025	11/20/2025	20					
5	Testing	11/15/2025	12/1/2025	16					
6	Deployment	12/2/2025	12/4/2025	2					
7	Maintenance	12/5/2025	12/15/2025	10					
3									
9			0				_		
0	9/1/2025 9/21/2025 10/11/202510/31/202511/20/202512/10/2025								
1									
2	Requirements		#10						
8	Design								
10	Implementation								
5	Testing								
8	Deployment				1	į)			
9	Maintenance								
0		1		,l		J.			
7							~		
4									